

# MASTER PLAN ACTIVITIES



## **April 1, 2019 – April 30, 2019**

- ✓ Introduction on Master Plan sent to Key Stakeholder Group – **April 1**
- ✓ Issued Press Release – **April 3**
- ✓ Invitations sent to Technical Advisory Committee (TAC) – **April 3**
- ✓ Developed and launched PVD Master Plan Webpage – **April 5**
- ✓ Conducted RIAC Staff Alternatives Workshop – **April 23**
- ✓ Conducted TAC Meeting #1 – **April 24**